
Blandford	+	Neighbourhood	Plan:	Scope

Action Dec Jan Feb Mar Apr May June July Aug Sept Oct	 Nov

2.01 Draft	Plan:	SG	review	workshop	notes
2.02 Draft	Plan:	follow	up	tasks
2.03 Draft	Plan:	preparation
2.04 Draft	Plan:	SG	review
2.05 Draft	Plan:	informal	consultations
2.06 Draft	Plan:	SG	review	of	consultations

3.02 SEA:	scoping	report	(A1-A4)
3.03 SEA:	consultation	period	(A5)
3.04 SEA:	responses	review	(A5)

4.01 Pre	Sub:	draft	document
4.02 Pre	Sub:	SG	approval 04-Feb
4.03 Pre	Sub:	Policies	Map
4.04 Pre	Sub:	final	document X
4.05 Pre	Sub:	PC	approval 12-Feb

3.05 SEA:	draft	document	(B1-C1)

5.01 Reg	14:	consultation	period
5.02 Reg	14:	log	reps	on	schedule
5.03 Reg	14:	review	and	summary	note
5.04 Reg	14:	SG	review 14-Apr

3.06 SEA:	consultation	period	(D1)
3.07 SEA:	log	reps	on	schedule
3.08 SEA:	review	and	summary	note	(D2)
3.09 SEA:	SG	review 14-Apr

6.01 Sub	Plan:	draft	final	document
6.02 Sub	Plan:	draft	Basic	Conditions	Statement
6.03 Sub	Plan:	draft	Consultation	Statement
6.04 Sub	Plan:	SG	approve	final	documents 26-May

3.10 SEA:	draft	final	document	(D3)
3.11 SEA:	final	document	(D3)

6.06 Sub	Plan:	PC	approval X
6.07 Sub	Plan:	Submission	to	LPA X

x Reg	16	Consultation	Period	(6	week	min)
x Reg	16	Review
x Reg	17	Examination
x Reg	18	Examiners	Report	Published
x LPA	Decision	on	Plan
x Referendum

x Tasks	outside	RCOH	project	scope.	Provided	for	information	only
Timeframe	will	be	depenedant	on	NDDC's	ability	to	process	these	stages

2016


